COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/03/2002

ESTIMATE SUMMARY 15:02:23
CONTID: C91034 ESTIMATE NO: 0034 PROG SPEC YR: 1994
PCN: 91034-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 410.0 DAYS TIME ALLOW: 420 WORK DAYS
SH 68 INTERCHANGE - HARMONY RD PERCENT TIME:  97.62 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: IR-IM(CX) 025-3(111)
SH 68 INTERCHANGE - HARMONY RD
NAME OF ROAD: 125
PROJECT COUNTIES: LARIMER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 03/21/2002 DATE TIME STARTED 09/08/1998
ONE PLAIN VIEW RD DATE LET 07/09/1998 DATE WORK BEGAN 09/08/1998
DATE AWARDED 08/05/1998 DATE TIME STOPPED 03/21/2002
DATE CONTRACT EXECUTED 08/05/1998 DATE ACCEPTED 03/21/2002
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED  09/08/1998
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 12,867,968.17 PARTICIPATING $ 12,699,182.82 $ 725.86
AWARD PROJECT AMT: $ 13,130,062.36  NON-PARTICIPATING 169,723.05 0.00
PERCENT COMPLETE: 100.01% TOTAL EARNINGS 12,868,905.87 725.86
FUNDS AVAILABLE: $ -937.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 12,868,905.87 725.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,000.00 0.00
SECURITIES ENCUMBERED 25,000.00 0.00
NET EARNINGS 12,868,905.87 725.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,868,905.87 725.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 725.86
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C91034 COLORADO DEPARTMENT OF TRANSPORTATION

91034-BID
IR-IM(CX) 025-3(111)

ITEM
DESCRIPTION

ROADWAY

*CLEARING AND GRUBBING

*REMOVAL OF STRUCTURES AND OBSTRUCTIONS

*REMOVAL OF TREE

*REMOVAL OF CONCRETE BOX CULVERT

*REMOVAL OF DITCH LINING

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT
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CONTID: C91034 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 1,181.400 1,181.400
M2 0.000 0.00
33.00000 1,181.400 38,986.20
0065 202-00700 *REMOVAL OF LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0070 202-00810 *REMOVAL OF GROUND SIGN 75.000 75.000
EACH 0.000 0.00
125.00000 75.000 9,375.00
0075 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000 6.000
EACH 0.000 0.00
50.00000 6.000 300.00
0080 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0085 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0090 202-01000 *REMOVAL OF FENCE 2,110.000 2,110.000
M 0.000 0.00
2.41000 2,110.000 5,085.10
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 409.000 409.000
M 0.000 0.00
7.55000 409.000 3,087.95
0100 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
115.00000 7.000 805.00
0105 202-05150 *SANDBLASTING 0.000 0.000
M2 0.000 0.00
10.50000 0.000 0.00
0110 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 172,194.000 172,194.000
M3 0.000 0.00
9.30000 172,194.000 1,601,404.20



CONTID: C91034 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 *MUCK EXCAVATION 1,094.000 1,094.000
M3 0.000 0.00
6.00000 1,094.000 6,564.00
0120 203-00500 ROCK FILL 0.000 0.000
M3 0.000 0.00
34.00000 0.000 0.00
0125 203-01555 DOZING (LANDSCAPING) 47.000 47.000
HOUR 0.000 0.00
105.00000 47.000 4,935.00
0130 203-01597 POTHOLING 93.500 93.500
HOUR 0.000 0.00
120.00000 93.500 11,220.00
0135 206-00000 *STRUCTURE EXCAVATION 1,129.000 1,129.000
M3 0.000 0.00
6.50000 1,129.000 7,338.50
0140 206-00200 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000
M3 0.000 0.00
8.00000 120.000 960.00
0145 206-01000 BED COURSE MATERIAL 0.000 0.000
M3 0.000 0.00
39.00000 0.000 0.00
0150 207-00205 TOPSOIL 8,456.000 8,456.000
M3 0.000 0.00
3.00000 8,456.000 25,368.00
0155 207-00210 STOCKPILE TOPSOIL 5,946.000 5,946.000
M3 0.000 0.00
1.00000 5,946.000 5,946.00
0160 208-00011 EROSION BALES (WEED FREE) 35.000 35.000
EACH 0.000 0.00
13.00000 35.000 455.00
0165 208-00020 SILT FENCE 120.000 120.000
M 0.000 0.00
5.00000 120.000 600.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0175 208-00200 EROSION CONTROL SUPERVISOR 0.800 0.800
LS 0.000 0.00
7,500.00000 0.800 6,000.00
0180 210-00750 *RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0185 210-00810 *RESET GROUND SIGN 22.000 22.000
EACH 0.000 0.00
150.00000 22.000 3,300.00
0190 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0195 210-01010 *RESET GATE POST 2.000 2.000
EACH 0.000 0.00
182.00000 2.000 364.00
0200 210-01011 *RESET GATE 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0205 211-00100 *DRILLING HOLE 0.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0210 211-02270 *CEMENT GROUT 0.000 0.000
M3 0.000 0.00
420.00000 0.000 0.00
0215 212-00006 *SEEDING (NATIVE) 13.460 13.460
HA 0.000 0.00
1,121.51000 13.460 15,095.52
0220 212-00015 *SEEDING (FORBS) 2.000 2.000
KG 0.000 0.00
549.89000 2.000 1,099.78
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00028 *SEEDING (WETLANDS) 0.000 0.000
HA 0.000 0.00
3,728.58000 0.000 0.00
0230 213-00003 *MULCHING (WEED FREE) 13.460 13.460
HA 0.000 0.00
557.64000 13.460 7,505.83
0235 213-00005 *MULCHING (DECORATIVE) 88.000 88.000
M3 0.000 0.00
86.35000 88.000 7,598.80
0240 213-00008 *MULCHING (WOOD CHIP) 359.600 359.600
M3 0.000 0.00
22.59000 359.600 8,123.36
0245 213-00061 *MULCH TACKIFIER 2,262.500 2,262.500
KG 0.000 0.00
3.65000 2,262.500 8,258.13
0250 213-00460 *METAL LANDSCAPE BORDER (5X100 MM) 283.000 283.000
M 0.000 0.00
4.78000 283.000 1,352.74
0255 214-00000 *LANDSCAPE MAINTENANCE 0.800 0.800
LS 0.000 0.00
83,866.00000 0.800 67,092.80
0260 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 130.000 130.000
EACH 0.000 0.00
236.50000 130.000 30,745.00
0265 214-00260 *DECIDUOUS TREE (1.8 METER) 0.000 0.000
EACH 0.000 0.00
135.76000 0.000 0.00
0270 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 783.000 783.000
EACH 0.000 0.00
25.81000 783.000 20,209.23
0275 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 787.000 787.000
EACH 0.000 0.00
32.00000 787.000 25,184.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 214-00905 *PERENNIALS (56 MM POT) 0.000 0.000
EACH 0.000 0.00
1.42000 0.000 0.00
0285 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 2,452.800 2,452.800
M2 0.000 0.00
3.05000 2,452.800 7,481.04
0290 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 31,430.080 31,430.400
T 0.000 0.00
11.50000 31,430.400 361,449.60
0295 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 25,396.320 25,523.070
T 0.000 0.00
12.00000 25,523.070 306,276.84
0300 306-01000 RECONDITIONING 2,138.400 2,138.400
M2 0.000 0.00
1.00000 2,138.400 2,138.40
0305 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 54.520 54.520
T 0.000 0.00
116.00000 54.520 6,324.32
0310 403-32354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 76)(PG 2,176.400 2,176.400
64-22
) T 0.000 0.00
33.50000 2,176.400 72,909.40
0315 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 8,197.950 8,197.950
64-22
) T 0.000 0.00
32.90000 8,197.950 269,712.56
0320 412-00600 CONCRETE PAVEMENT (150 MM) 69.900 69.900
M2 0.000 0.00
40.00000 69.900 2,796.00
0325 412-00875 *CONCRETE PAVEMENT (220 MM) 8,640.600 8,640.600
M2 0.000 0.00
32.50000 8,640.600 280,819.50
0330 412-01000 *CONCRETE PAVEMENT (250 MM) 9,785.900 9,785.900
M2 0.000 0.00
37.50000 9,785.900 366,971.25
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PCN: 91034-BID ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 412-01100 *CONCRETE PAVEMENT (275 MM) 16,900.300 16,900.300
M2 0.000 0.00
47.50000 16,900.300 802,764.25
0340 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 45,739.000 45,739.000
M2 0.000 0.00
1.00000 45,739.000 45,739.00
0345 420-00200 GEOTEXTILE (WEED BARRIER) 3,403.800 3,403.800
M2 0.000 0.00
2.00000 3,403.800 6,807.60
0350 504-04200 RETAINING WALL 371.200 371.200
M2 0.000 0.00
400.00000 371.200 148,480.00
0355 506-00000 RIPRAP 0.000 0.000
M3 0.000 0.00
50.00000 0.000 0.00
0360 507-00000 CONCRETE SLOPE AND DITCH PAVING 126.000 126.000
M3 0.000 0.00
350.00000 126.000 44,100.00
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 22.300 22.300
M3 0.000 0.00
450.00000 22.300 10,035.00
0370 601-03030 CONCRETE CLASS D (BOX CULVERT) 84.000 84.000
M3 0.000 0.00
375.00000 84.000 31,500.00
0375 601-40300 *STRUCTURAL CONCRETE COATING 359.300 359.300
M2 0.000 0.00
3.45000 359.300 1,239.59
0380 602-00000 REINFORCING STEEL 8,660.000 8,660.000
KG 0.000 0.00
1.00000 8,660.000 8,660.00
0385 603-01180 *450 MM REINFORCED CONCRETE PIPE 309.000 309.000
M 0.000 0.00

110.00000 309.000 33,990.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 603-01240 *600 MM REINFORCED CONCRETE PIPE 245.000 245.000
M 0.000 0.00
120.00000 245.000 29,400.00
0395 603-01300 *750 MM REINFORCED CONCRETE PIPE 51.000 51.000
M 0.000 0.00
150.00000 51.000 7,650.00
0400 603-01360 *900 MM REINFORCED CONCRETE PIPE 108.000 108.000
M 0.000 0.00
200.00000 108.000 21,600.00
0405 603-01420 *1050 MM REINFORCED CONCRETE PIPE 27.000 27.000
M 0.000 0.00
300.00000 27.000 8,100.00
0410 603-02180 *575X365 MM REINFORCED CONCRETE PIPE ELLIPTICAL 61.000 61.000
M 0.000 0.00
160.00000 61.000 9,760.00
0415 603-05018 *450 MM REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0420 603-05024 *600 MM REINFORCED CONCRETE END SECTION 14.000 14.000
EACH 0.000 0.00
525.00000 14.000 7,350.00
0425 603-05030 *750 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0430 603-05036 *900 MM REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0435 603-05042 *1050 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0440 603-05118 *575X365 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 603-07240 *600 MM REINFORCED CONCRETE PIPE (JACKED) 42.000 42.000
M 0.000 0.00
1,673.00000 42.000 70,266.00
0450 604-00305 *INLET TYPE C (2 M) 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0455 604-00350 *INLET TYPE C (SPECIAL) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0460 604-00505 *INLET TYPE D (2 M) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0465 604-19000 *INLET SPECIAL 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
0470 604-19105 *INLET TYPER L 1.5 (2 M) 8.000 8.000
EACH 0.000 0.00
2,200.00000 8.000 17,600.00
0475 604-19110 *INLET TYPER L 1.5 (4 M) 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0480 604-19205 *INLET TYPER L3 (2 M) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0485 604-19210 *INLET TYPER L3 (4 M) 0.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0490 604-19215 *INLET TYPER L 3 (6 M) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0495 604-19405 INLET TYPE R SPECIAL (2 M) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00



CONTID: C91034 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 91034-BID ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 604-30000 *MANHOLE SLAB BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0505 604-30015 *MANHOLE SLAB BASE (6 M) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0510 604-39000 MANHOLE SPECIAL 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0515 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 472.000 472.000
M 0.000 0.00
39.95000 472.000 18,856.40
0520 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
415.00000 3.000 1,245.00
0525 606-01370 *END ANCHORAGE TYPE 3G 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0530 606-01385 *END ANCHORAGE TYPE 3J 1.000 1.000
EACH 0.000 0.00
585.00000 1.000 585.00
0535 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 3.000 3.000
EACH 0.000 0.00
1,615.00000 3.000 4,845.00
0540 606-10405 BRIDGE RAIL TYPE 4 (SPECIAL) 93.000 93.000
M 0.000 0.00
300.00000 93.000 27,900.00
0545 607-00005 *END POST 21.000 21.000
EACH 0.000 0.00
107.00000 21.000 2,247.00
0550 607-00010 *CORNER AND LINE BRACE POST 24.000 24.000
EACH 0.000 0.00

164.00000 24.000 3,936.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN PO¥S 2,494.000 2,494.000
M 0.000 0.00
7.26000 2,494.000 18,106.44
0560 607-11580 *FENCE (TEMPORARY) 0.000 0.000
M 0.000 0.00
4.95000 0.000 0.00
0565 607-56001 *FENCE (ANIMAL PROTECTION) 11.000 11.000
M 0.000 0.00
9.00000 11.000 99.00
0570 608-00000 *CONCRETE SIDEWALK 3,794.500 3,794.500
M2 0.000 0.00
30.00000 3,794.500 113,835.00
0575 608-00010 *CONCRETE CURB RAMP 265.500 265.500
M2 0.000 0.00
63.00000 265.500 16,726.50
0580 608-10010 SIDEWALK DRAIN 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0585 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 362.000 362.000
M 0.000 0.00
45.00000 362.000 16,290.00
0590 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,387.000 2,387.000
M 0.000 0.00
45.00000 2,387.000 107,415.00
0595 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 337.100 337.100
M2 0.000 0.00
70.00000 337.100 23,597.00
0600 612-00001 *DELINEATOR (TYPE I) 102.000 102.000
EACH 0.000 0.00
15.50000 102.000 1,581.00
0605 612-00002 *DELINEATOR (TYPE I1) 179.000 179.000
EACH 0.000 0.00
16.75000 179.000 2,998.25
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 612-00003 *DELINEATOR (TYPE IlI) 16.000 16.000
EACH 0.000 0.00
18.00000 16.000 288.00
0615 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 611.000 611.000
M 0.000 0.00
15.00000 611.000 9,165.00
0620 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 8,041.000 8,041.000
M 0.000 0.00
21.00000 8,041.000 168,861.00
0625 613-06000 *METER POLE 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0630 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0635 613-30400 *LIGHT STANDARD ALUMINUM (12.2 METER) 52.000 52.000
EACH 0.000 0.00
1,800.00000 52.000 93,600.00
0635 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0640 613-35080 *LIGHT STANDARD STEEL HIGH MAST (24.4 METER) 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0645 613-40010 *LIGHT STANDARD FOUNDATION 48.000 48.000
EACH 0.000 0.00
600.00000 48.000 28,800.00
0650 613-45000 HIGH MAST FOUNDATION 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0655 613-50000 *LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
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0660 613-50050 *PORTABLE POWER UNIT 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0665 613-50100 *LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0670 613-50410 *LIGHT STANDARD (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0675 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS 1) 34.000 34.000
M2 0.000 0.00
235.00000 34.000 7,990.00
0685 614-00012 *SIGN PANEL (CLASS 11) 22.400 22.400
M2 0.000 0.00
285.00000 22.400 6,384.00
0690 614-00013 *SIGN PANEL (CLASS ) 37.400 37.400
M2 0.000 0.00
320.00000 37.400 11,968.00
0695 614-00044 *TIMBER SIGN POST 89X89 MM 151.000 151.000
M 0.000 0.00
24.00000 151.000 3,624.00
0700 614-00066 *TIMBER SIGN POST 140X140 MM 255.600 255.600
M 0.000 0.00
28.00000 255.600 7,156.80
0705 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
176,000.00000 2.000 352,000.00
0710 614-70117 *PEDESTRIAN SIGNAL FACE (400) 16.000 16.000
EACH 0.000 0.00
600.00000 16.000 9,600.00
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0715 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 38.000 38.000
EACH 0.000 0.00
1,500.00000 38.000 57,000.00
0715 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0720 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
0725 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 12.000
EACH 0.000 0.00
100.00000 12.000 1,200.00
0730 614-72875 *LOOP DETECTOR WIRE 917.000 917.000
M 0.000 0.00
8.00000 917.000 7,336.00
0735 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 28.000 28.000
EACH 0.000 0.00
400.00000 28.000 11,200.00
0740 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 8.000 8.000
EACH 0.000 0.00
800.00000 8.000 6,400.00
0745 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
9,000.00000 8.000 72,000.00
0750 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0755 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000
EACH 0.000 0.00

1,500.00000 3.000 4,500.00
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0760 614-86000  *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0765 614-86240  *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0765 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0765 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0770 617-03010  DETOUR CULVERT PIPE 87.000 87.000
M 0.000 0.00
60.00000 87.000 5,220.00
0775 619-10140  DN350 WELDED STEEL PIPE 65.000 65.000
M 0.000 0.00
60.00000 65.000 3,900.00
0780 619-10180  DN450 WELDED STEEL PIPE 64.000 64.000
M 0.000 0.00
75.00000 64.000 4,800.00
0785 619-40160  *DN50 COPPER PIPE 5.000 5.000
M 0.000 0.00
40.99000 5.000 204.95
0790 619-50060  *DN20 PLASTIC PIPE 4,396.000 4,396.000
M 0.000 0.00
5.29000 4,396.000 23,254.84
0795 619-50080  *DN25 PLASTIC PIPE 884.000 884.000
M 0.000 0.00
5.38000 884.000 4,755.92
0800 619-50100  *DN32 PLASTIC PIPE 457.000 457.000
M 0.000 0.00

5.57000 457.000 2,545.49
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0805 619-50120  *DN40 PLASTIC PIPE 1,092.000 1,092.000
M 0.000 0.00
5.72000 1,092.000 6,246.24
0810 619-50160  *DN50 PLASTIC PIPE 894.000 894.000
M 0.000 0.00
12.44000 894.000 11,121.36
0815 619-50200  *DN65 PLASTIC PIPE 283.000 283.000
M 0.000 0.00
13.00000 283.000 3,679.00
0820 619-50240  *DNB8O PLASTIC PIPE 486.000 486.000
M 0.000 0.00
19.00000 486.000 9,234.00
0825 619-50480  *DN150 PLASTIC PIPE 251.000 251.000
M 0.000 0.00
33.00000 251.000 8,283.00
0830 619-50640  DN200 PLASTIC PIPE 74.000 74.000
M 0.000 0.00
60.00000 74.000 4,440.00
0835 619-75048  DN150 GATE VALVE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0840 619-75064  DN200 GATE VALVE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0845 619-78048  DN150 FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0850 621-00450  *DETOUR PAVEMENT 6.545.800 6.545.800
M2 0.000 0.00
24.00000 6,545.800 157,099.20
0855 623-00205  *DN100 POP-UP SPRAY SPRINKLER 52.000 52.000
EACH 0.000 0.00

16.62000 52.000 864.24
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0860 623-00212 *DN300 POP-UP SPRAY SPRINKLER 408.000 408.000
EACH 0.000 0.00
22.99000 408.000 9,379.92
0865 623-00306 *DN20 POP-UP ROTARY SPRINKLER 215.000 215.000
EACH 0.000 0.00
38.38000 215.000 8,251.70
0870 623-01708 *DN25 BACKFLOW PREVENTER 1.000 1.000
EACH 0.000 0.00
1,936.00000 1.000 1,936.00
0875 623-03106 *DN20 AUTOMATIC CONTROL VALVE 0.000 0.000
EACH 0.000 0.00
154.71000 0.000 0.00
0880 623-03108 *DN25 AUTOMATIC CONTROL VALVE 22.000 22.000
EACH 0.000 0.00
217.61000 22.000 4,787.42
0885 623-03112 *DN40 AUTOMATIC CONTROL VALVE 38.000 38.000
EACH 0.000 0.00
269.92000 38.000 10,256.96
0890 623-03116 *DN50 AUTOMATIC CONTROL VALVE 0.000 0.000
EACH 0.000 0.00
232.14000 0.000 0.00
0895 623-04000 *CONTROL WIRE 24 VOLT 30,990.000 30,990.000
M 0.000 0.00
0.25000 30,990.000 7,747.50
0900 623-04002 *POWER SOURCE WIRE 0.000 0.000
M 0.000 0.00
17.57000 0.000 0.00
0905 623-04006 *DN20 QUICK-COUPLER VALVE 18.000 18.000
EACH 0.000 0.00
89.73000 18.000 1,615.14
0910 623-05012 *DN40 GATE VALVE 1.000 1.000
EACH 0.000 0.00
104.46000 1.000 104.46
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0915 623-05016 *DN50 GATE VALVE 4.000 4.000
EACH 0.000 0.00
123.52000 4.000 494.08
0920 623-05020 *DN65 GATE VALVE 0.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0925 623-08124 *24 STATION AUTOMATIC CONTROLLER 0.000 0.000
EACH 0.000 0.00
3,028.00000 0.000 0.00
0930 623-08130 *30 STATION AUTOMATIC CONTROLLER 2.000 2.000
EACH 0.000 0.00
3,294.53000 2.000 6,589.06
0935 623-09905 *IRRIGATION ASSEMBLY 1.000 1.000
EACH 0.000 0.00
214.18000 1.000 214.18
0940 625-00000 *CONSTRUCTION SURVEYING 0.800 0.800
LS 0.000 0.00
97,000.00000 0.800 77,600.00
0945 626-00000 *MOBILIZATION 0.800 0.800
LS 0.000 0.00
640,776.00000 0.800 512,620.80
0950 626-01000 PUBLIC INFORMATION SERVICES 0.800 0.800
LS 0.000 0.00
4,000.00000 0.800 3,200.00
0955 627-00001 *PAVEMENT MARKING PAINT 1,399.400 1,399.400
L 0.000 0.00
12.00000 1,399.400 16,792.80
0960 627-00002 *THERMOPLASTIC PAVEMENT MARKING 888.100 888.100
M2 0.000 0.00
20.00000 888.100 17,762.00
0965 627-00004 *EPOXY PAVEMENT MARKING 1,034.900 1,034.900
M2 0.000 0.00
35.00000 1,034.900 36,221.50
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0970 627-00025 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
M 0.000 0.00
10.00000 0.000 0.00
0975 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 78.700 78.700
M2 0.000 0.00
140.00000 78.700 11,018.00
0980 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 134.900 134.900
(WORD-SYMBOL) M2 0.000 0.00
140.00000 134.900 18,886.00
0985 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 175.300 175.300
M2 0.000 0.00
140.00000 175.300 24,542.00
0990 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0995 630-00000 *FLAGGING 6,383.000 6,393.000
HOUR 0.000 0.00
24.00000 6,393.000 153,432.00
1000 630-00002 *TRAFFIC CONTROL SUPERVISOR 439.000 439.000
DAY 0.000 0.00
250.00000 439.000 109,750.00
1005 630-00007 *TRAFFIC CONTROL INSPECTION 196.000 196.000
DAY 0.000 0.00
180.00000 196.000 35,280.00
1010 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000
EACH 0.000 0.00
22,200.00000 0.000 0.00
1015 630-80001 *FLASHING BEACON (PORTABLE) 8.000 8.000
EACH 0.000 0.00
1,100.00000 8.000 8,800.00
1020 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
500.00000 12.000 6,000.00
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1025 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 102.000 102.000
EACH 0.000 0.00
160.00000 102.000 16,320.00
1030 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 104.000
EACH 0.000 0.00
260.00000 104.000 27,040.00
1035 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 48.000
EACH 0.000 0.00
250.00000 48.000 12,000.00
1040 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 14.700 14.700
M2 0.000 0.00
275.00000 14.700 4,042.50
1045 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
1050 630-80359  *PORTABLE MESSAGE SIGN PANEL 376.000 376.000
DAY 0.000 0.00
165.00000 376.000 62,040.00
1055 630-80360  *DRUM CHANNELIZING DEVICE 451.000 451.000
EACH 0.000 0.00
65.00000 451.000 29,315.00
1060 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 21.000 21.000
EACH 0.000 0.00
65.00000 21.000 1,365.00
1065 630-80370  CONCRETE BARRIER (TEMPORARY) 799.000 799.000
M 0.000 0.00
30.00000 799.000 23,970.00
1070 630-80378  GLARE SCREEN (TEMPORARY) 140.000 140.000
M 0.000 0.00
40.00000 140.000 5,600.00
1075 630-80380  *TRAFFIC CONE 235.000 235.000
EACH 0.000 0.00

13.00000 235.000 3,055.00
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1080 630-80390 *CHANNELIZING DEVICE (SPECIAL) 28.000 28.000
EACH 0.000 0.00
75.00000 28.000 2,100.00
1085 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 3.000
(TEMPORARY)
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
1090 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
48,000.00000 2.000 96,000.00
1095 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100  700-70011 F/A PARTNERING 1,642.590 1,642.590
FA 0.000 0.00
1.00000 1,642.590 1,642.59
1105 700-70012 F/IA ASPHALT PAVEMENT INCENTIVE 5,862.250 5,862.250
FA 0.000 0.00
1.00000 5,862.250 5,862.25
1110 700-70013 F/A CONCRETE INCENTIVE PAYMENT -20,328.870 -20,328.870
FA 0.000 0.00
1.00000 -20,328.870 -20,328.87
1115 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1120  700-70022 F/A OJT PILOT 256.800 256.800
FA 0.000 0.00
1.00000 256.800 256.80
1125 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1130 700-70035 F/A CONCRETE SMOOTHNESS INCENTIVE PAYMENT 629.870 629.870
FA 0.000 0.00
1.00000 629.870 629.87
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1135 700-70035 F/A HOOK UP POWER CONNECTION INCLUDING METER 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70035 F/A SMOOTHNESS INCENTIVE PAYMENT -227.550 -227.550
FA 0.000 0.00
1.00000 -227.550 -227.55
1150 700-70070 F/A OBTAIN TELEPHONE COMMUNICATIONS FROM US WES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70074 F/A OBTAIN POWER FROM PVREA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70320 F/A SPRINKLERS 136.760 136.760
FA 0.000 0.00
1.00000 136.760 136.76
1165 700-70380 F/A EROSION CONTROL 2,358.700 2,358.700
FA 0.000 0.00
1.00000 2,358.700 2,358.70
2036 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SUR\EYING 17.500 17.500
HOUR 0.000 0.00
100.00000 17.500 1,750.00
2045 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTAL FEES -68,797.500 -68,797.500
DOL 0.000 0.00
1.00000 -68,797.500 -68,797.50
2050 900-00006 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS/REDUCTIONS -540.000 -460.000
DOL 0.000 0.00
1.00000 -460.000 -460.00
2080 900-00006 ADDED ITEM (DOLLAR)/ VARIABLE MESSAGE SIGN 0.000 0.000
REIMBURSEMENT
DOL 0.000 0.00
1.00000 0.000 0.00
2095 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC INCIDENT -3,450.000 -3,450.000
DOL 0.000 0.00
1.00000 -3,450.000 -3,450.00
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2100 900-00014 ADDED ITEM (LUMP SUM)/ VMS CHANGES, MCR 1,LINE 8 1.000 1.000
LS 0.000 0.00
2,044.11000 1.000 2,044.11
2115 900-00024 ADDED ITEM (METRIC TON)/ ROCKFILL 0.000 0.000
T 0.000 0.00
34.00000 0.000 0.00
2130 700-70130 F/A REPAIR MCR1 LINE #16 1,831.940 1,831.940
FA 0.000 0.00
1.00000 1,831.940 1,831.94
2135 700-70330 F/A TEMPORARY SIGNALIZATION MCR1 LINE #15 886.300 886.300
FA 0.000 0.00
1.00000 886.300 886.30
2140 700-70100 F/A RELOCATE MCRL1 LINE#11 5,648.590 5,648.590
FA 0.000 0.00
1.00000 5,648.590 5,648.59
2155 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUC. LOW AIR ON PCCP -264.300 -264.300
DOL 0.000 0.00
1.00000 -264.300 -264.30
2160 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CO #2 61.000 61.000
EACH 0.000 0.00
300.00000 61.000 18,300.00
2160 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2170 619-50320 DN100 PLASTIC PIPE 2.000 2.000
M 0.000 0.00
14.00000 2.000 28.00
2185 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) CMO 3 136.200 136.200
M3 0.000 0.00
387.50000 136.200 52,777.50
2195 623-05024 DN80 GATE VALVE GV ON PLANS, RDWY 4.000 4.000
EACH 0.000 0.00
181.43000 4.000 725.72
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2205 623-02006 DN20 DRAIN VALVE REQ. DRAIN 6.000 6.000
EACH 0.000 0.00
77.98000 6.000 467.88
2210 700-70130 F/A REPAIR REPAIR DRAIN MCR 1, LINE 20 18,011.720 18,011.720
FA 0.000 0.00
1.00000 18,011.720 18,011.72
2225 504-08000 STONE RETAINING WALL CMO #3 289.400 289.400
M2 0.000 0.00
682.22000 289.400 197,434.47
2230 623-00156 IRRIGATION BUBBLER CMO 3 86.000 86.000
EACH 0.000 0.00
16.62000 86.000 1,429.32
2240 900-00022 ADDED ITEM (SQUARE METER)/ STONE VENEER 134.900 134.900
M2 0.000 0.00
331.53000 134.900 44,723.40
2245 607-60120 6 METER GATE FOR FIELD ENTRANCES 2.000 2.000
EACH 0.000 0.00
245.00000 2.000 490.00
2250 623-05024 DN80 GATE VALVE PER PLANS 0.000 0.000
EACH 0.000 0.00
181.43000 0.000 0.00
2255 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA FORMING 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
2265 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 19 1.000 1.000
LS 0.000 0.00
3,527.44000 1.000 3,5627.44
2275 900-00014 ADDED ITEM (LUMP SUM)/ RE-STOCK GEOTEXTILE MCR1, LI NE 1.000 1.000
28
LS 0.000 0.00
18,086.69000 1.000 18,086.69
2285 202-04000 PLUG STRUCTURE FLYASH IN CBC 0.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
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CAT NO0200 ROADWAY
2290 700-70570 F/A GUARDRAIL MCR #1, LINE 23 17,433.030 17,433.030
FA 0.000 0.00
1.00000 17,433.030 17,433.03
2295 900-00014 ADDED ITEM (LUMP SUM)/ MCR 1 LINE 32 1.000 1.000
LS 0.000 0.00
1,570.00000 1.000 1,570.00
2305 700-70035 F/A MCR 1 LINE 30, CONNELL'S STEPS 743.790 743.790
FA 0.000 0.00
1.00000 743.790 743.79
2315 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION AC -458.700 -458.700
DOL 0.000 0.00
1.00000 -458.700 -458.70
2325 700-70100 F/A RELOCATE MCR LINE 24,LITTLETON RELOCATE CON NELL E 4,995.250 4,995.250
FA 0.000 0.00
1.00000 4,995.250 4,995.25
2330 700-70131 F/A MODIFY MCR LINE 34 CAISSON EXTENSION 4,526.860 4,526.860
FA 0.000 0.00
1.00000 4,526.860 4,526.86
2340 700-70100 F/A RELOCATE MCR LINE 24, KRAEMER RELOCATE CONN ELL 5,993.030 5,993.030
FA 0.000 0.00
1.00000 5,993.030 5,993.03
2355 700-70060 F/A ADJUST MCR LINE 35, LITTLETON ADJUST 1,701.560 1,701.560
FA 0.000 0.00
1.00000 1,701.560 1,701.56
2365 900-00006 ADDED ITEM (DOLLAR)/ VMS REIMBURSEMENT, LINE 38 -1,583.730 -1,583.730
DOL 0.000 0.00
1.00000 -1,583.730 -1,583.73
2380 900-00024 ADDED ITEM (METRIC TON)/ ROCKFILL, LINE 12 209.170 209.170
T 0.000 0.00
34.00000 209.170 7,111.78
2385 202-04000 PLUG STRUCTURE FLYASH IN CBC, LINE 31 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
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CAT NO0200 ROADWAY

2390 700-70035 *F/A IRRIGATION BOOSTER PUMP CMO #4 11,102.440 10,376.580
FA 725.860 725.86
1.00000 11,102.440 11,102.44
CAT 0200 CURRENT AMT$ 8,462,814.30 $ 725.86 $ 8,464,658.98

CAT NO0250 TRANSPORTATION TRANSFER CENTER

1170 201-00000  *CLEARING AND GRUBBING 0.600 0.600
LS 0.000 0.00
25,000.00000 0.600 15,000.00
1175 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.200 0.200
LS 0.000 0.00
28,200.00000 0.200 5,640.00
1180 202-00010  *REMOVAL OF TREE 118.000 118.000
EACH 0.000 0.00
360.00000 118.000 42,480.00
1185 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,912.000 13,912.000
M3 0.000 0.00
9.30000 13,912.000 129,381.60
1190 203-00100  *MUCK EXCAVATION 0.000 0.000
M3 0.000 0.00
6.00000 0.000 0.00
1195 206-00000  *STRUCTURE EXCAVATION 102.000 102.000
M3 0.000 0.00
6.50000 102.000 663.00
1200 206-00200  STRUCTURE BACKFILL (CLASS 2) 74.000 74.000
M3 0.000 0.00
8.00000 74.000 592.00
1205 207-00205  TOPSOIL 1,177.000 1.177.000
M3 0.000 0.00
3.00000 1,177.000 3,531.00
1210 207-00210  STOCKPILE TOPSOIL 2.354.000 2,354.000
M3 0.000 0.00

1.00000 2,354.000 2,354.00
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UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
1215 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
1220 208-00020 SILT FENCE 308.000 308.000
M 0.000 0.00
5.00000 308.000 1,540.00
1225 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1230 208-00200 EROSION CONTROL SUPERVISOR 0.200 0.200
LS 0.000 0.00
7,500.00000 0.200 1,500.00
1235 212-00006 *SEEDING (NATIVE) 1.310 1.310
HA 0.000 0.00
1,121.51000 1.310 1,469.18
1240 212-00011 *SEEDING (LAWN) 0.060 0.060
HA 0.000 0.00
15,417.31000 0.060 925.04
1245 213-00003 *MULCHING (WEED FREE) 1.370 1.370
HA 0.000 0.00
557.64000 1.370 763.97
1250 213-00008 *MULCHING (WOOD CHIP) 109.000 109.000
M3 0.000 0.00
22.59000 109.000 2,462.31
1255 213-00061 *MULCH TACKIFIER 253.000 253.000
KG 0.000 0.00
3.65000 253.000 923.45
1260 213-00460 *METAL LANDSCAPE BORDER (5X100 MM) 186.000 186.000
M 0.000 0.00
4.78000 186.000 889.08
1265 214-00000 *LANDSCAPE MAINTENANCE 0.200 0.200
LS 0.000 0.00
83,866.00000 0.200 16,773.20
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CAT NO0250 TRANSPORTATION TRANSFER CENTER

1270 214-00215 *DECIDUOUS TREE (38 MM CALIPER) 15.000 15.000
EACH 0.000 0.00
202.75000 15.000 3,041.25
1275 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 102.000 102.000
EACH 0.000 0.00
236.50000 102.000 24,123.00
1280 214-00230 *DECIDUOUS TREE (75 MM CALIPER) 65.000 65.000
EACH 0.000 0.00
396.04000 65.000 25,742.60
1285 214-00260 *DECIDUOUS TREE (1.8 METER) 7.000 7.000
EACH 0.000 0.00
135.76000 7.000 950.32
1290 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 403.000 403.000
EACH 0.000 0.00
25.81000 403.000 10,401.43
1295 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 56.000 56.000
EACH 0.000 0.00
32.00000 56.000 1,792.00
1300 214-00905 *PERENNIALS (56 MM POT) 0.000 0.000
EACH 0.000 0.00
1.42000 0.000 0.00
1305 214-00910 *PERENNIALS (NO. 1 CONTAINER) 594.000 594.000
EACH 0.000 0.00
6.97000 594.000 4,140.18
1310 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
T 0.000 0.00
11.50000 0.000 0.00
1315 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,634.820 3,634.820
T 0.000 0.00
12.00000 3,634.820 43,617.84
1320 304-09014 AGGREGATE BASE COURSE (SPECIAL) 30.540 30.540
T 0.000 0.00

26.00000 30.540 794.04
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
1325 403-32354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 76)(PG 2,451.270 2,451.270
64-22
) T 0.000 0.00
33.50000 2,451.270 82,117.55
1330 412-00600 CONCRETE PAVEMENT (150 MM) 0.000 0.000
M2 0.000 0.00
40.00000 0.000 0.00
1335 412-00825 *CONCRETE PAVEMENT (210 MM) 3,623.400 3,623.400
M2 0.000 0.00
39.50000 3,623.400 143,124.30
1340 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 10,230.500 10,230.500
M2 0.000 0.00
1.00000 10,230.500 10,230.50
1345 420-00200 GEOTEXTILE (WEED BARRIER) 459.100 459.100
M2 0.000 0.00
2.00000 459.100 918.20
1350 601-01050 CONCRETE CLASS B (WALL) 42.400 42.400
M3 0.000 0.00
800.00000 42.400 33,920.00
1355 601-40005 *CUT STONE VENEER 29.200 29.200
M2 0.000 0.00
120.00000 29.200 3,504.00
1360 602-00000 REINFORCING STEEL 1,270.000 1,270.000
KG 0.000 0.00
1.00000 1,270.000 1,270.00
1365 603-01120 *300 MM REINFORCED CONCRETE PIPE 10.000 10.000
M 0.000 0.00
90.00000 10.000 900.00
1370 603-01180 *450 MM REINFORCED CONCRETE PIPE 77.000 77.000
M 0.000 0.00
110.00000 77.000 8,470.00
1375 603-05012 *300 MM REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
325.00000 4.000 1,300.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
1380 603-05018 *450 MM REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
1385 604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1390 604-30005 *MANHOLE SLAB BASE (2 M) 1.000 1.000
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
1395 605-00040 100 MM PERFORATED PIPE UNDERDRAIN 30.000 30.000
M 0.000 0.00
19.00000 30.000 570.00
1400 605-84000 SUBSURFACE DRAIN OUTLET 41.000 41.000
M 0.000 0.00
22.00000 41.000 902.00
1405 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1410 607-11460 *FENCE WOOD RAILING 541.000 541.000
M 0.000 0.00
18.00000 541.000 9,738.00
1415 607-11580 *FENCE (TEMPORARY) 1,028.000 1,028.000
M 0.000 0.00
4.95000 1,028.000 5,088.60
1420 607-55100 *WIRE MESH 660.000 660.000
M2 0.000 0.00
7.80000 660.000 5,148.00
1425 607-60004 *1.2 METER GATE WALK 2.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
1430 607-60116 *4.8 METER GATE 1.000 1.000
EACH 0.000 0.00
175.00000 1.000 175.00
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1435 608-00000 *CONCRETE SIDEWALK 858.900 858.900
M2 0.000 0.00
30.00000 858.900 25,767.00
1440 608-00010 *CONCRETE CURB RAMP 68.400 68.400
M2 0.000 0.00
63.00000 68.400 4,309.20
1445  608-00060 *STONE PAVERS 152.500 152.500
M2 0.000 0.00
130.00000 152.500 19,825.00
1450 608-00350 *CONCRETE SIDEWALK (COLORED) 389.700 389.700
M2 0.000 0.00
50.00000 389.700 19,485.00
1455  608-00400 *CONCRETE SIDEWALK (COLORED) (EXPOSED AGGREGATE 134.700 134.700
M2 0.000 0.00
70.00000 134.700 9,429.00
1460 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 863.000 863.000
M 0.000 0.00
45.00000 863.000 38,835.00
1465 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 622.000 622.000
M 0.000 0.00
45.00000 622.000 27,990.00
1470  609-24004 *GUTTER TYPE 2 (1200 MM) 106.000 106.000
M 0.000 0.00
43.00000 106.000 4,558.00
1475 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 206.000 206.000
M 0.000 0.00
15.00000 206.000 3,090.00
1480 613-15200 *RECESSED LIGHT (SPECIAL) 12.000 12.000
EACH 0.000 0.00
500.00000 12.000 6,000.00
1480 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0250 TRANSPORTATION TRANSFER CENTER
1480 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1485 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 9.000 9.000
EACH 0.000 0.00
4,200.00000 9.000 37,800.00
1485 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1490 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 13.000
EACH 0.000 0.00
4,100.00000 13.000 53,300.00
1490 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1495 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1500 614-00011 *SIGN PANEL (CLASS 1) 7.600 7.600
M2 0.000 0.00
235.00000 7.600 1,786.00
1505 614-00216 *STEEL SIGN POST (50.8X50.8 MM TUBING) 75.000 75.000
M 0.000 0.00
44.50000 75.000 3,337.50
1510 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
1515 614-72875 *LOOP DETECTOR WIRE 508.000 508.000
M 0.000 0.00
8.00000 508.000 4,064.00
1520 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
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CAT NO0250 TRANSPORTATION TRANSFER CENTER
1525 619-40060 DN20 COPPER PIPE 0.000 0.000
M 0.000 0.00
40.00000 0.000 0.00
1530 619-40160 *DN50 COPPER PIPE 5.000 5.000
M 0.000 0.00
40.99000 5.000 204.95
1535 619-50060  *DN20 PLASTIC PIPE 1,094.000 1,094.000
M 0.000 0.00
5.29000 1,094.000 5,787.26
1540 619-50080 *DN25 PLASTIC PIPE 561.000 561.000
M 0.000 0.00
5.38000 561.000 3,018.18
1545 619-50100 *DN32 PLASTIC PIPE 141.000 141.000
M 0.000 0.00
5.57000 141.000 785.37
1550 619-50120 *DN40 PLASTIC PIPE 52.000 52.000
M 0.000 0.00
5.72000 52.000 297.44
1555 619-50160 *DN50 PLASTIC PIPE 517.000 517.000
M 0.000 0.00
12.44000 517.000 6,431.48
1560 619-50200 *DN65 PLASTIC PIPE 397.000 397.000
M 0.000 0.00
13.00000 397.000 5,161.00
1565 619-50320 DN100 PLASTIC PIPE 470.000 470.000
M 0.000 0.00
14.00000 470.000 6,580.00
1570 619-50480 *DN150 PLASTIC PIPE 90.000 90.000
M 0.000 0.00
33.00000 90.000 2,970.00
1575 622-00010 BICYCLE RACK 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
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1580 622-00024 *ENTRY SIGN 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
1585 622-00025 *INFORMATION SIGN BOARD 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1590 622-00100 *SHADE SHELTER 4.000 4.000
EACH 0.000 0.00
36,500.00000 4.000 146,000.00
1595 622-00250 BENCH 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
1600 622-00270 BOLLARD 4.000 4.000
EACH 0.000 0.00
350.00000 4.000 1,400.00
1605 622-00350 TRASH RECEPTACLE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
1610 622-00400 DRINKING FOUNTAIN 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1615 622-11100 STORAGE BUILDING 6.000 6.000
EACH 0.000 0.00
900.00000 6.000 5,400.00
1620 623-00205 *DN100 POP-UP SPRAY SPRINKLER 46.000 46.000
EACH 0.000 0.00
16.62000 46.000 764.52
1625 623-00212 *DN300 POP-UP SPRAY SPRINKLER 337.000 337.000
EACH 0.000 0.00
22.99000 337.000 7,747.63
1630 623-00306 *DN20 POP-UP ROTARY SPRINKLER 111.000 111.000
EACH 0.000 0.00

38.38000 111.000 4,260.18
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1635 623-01716 *DN50 BACKFLOW PREVENTER 1.000 1.000
EACH 0.000 0.00
2,098.21000 1.000 2,098.21
1640 623-03106 *DN20 AUTOMATIC CONTROL VALVE 0.000 0.000
EACH 0.000 0.00
154.71000 0.000 0.00
1645 623-03108 *DN25 AUTOMATIC CONTROL VALVE 8.000 8.000
EACH 0.000 0.00
217.61000 8.000 1,740.88
1650 623-03112 *DN40 AUTOMATIC CONTROL VALVE 11.000 11.000
EACH 0.000 0.00
269.92000 11.000 2,969.12
1655 623-03116 *DN50 AUTOMATIC CONTROL VALVE 4.000 4.000
EACH 0.000 0.00
232.14000 4.000 928.56
1660 623-04000 *CONTROL WIRE 24 VOLT 6,735.000 6,735.000
M 0.000 0.00
0.25000 6,735.000 1,683.75
1665 623-04002 *POWER SOURCE WIRE 0.000 0.000
M 0.000 0.00
17.57000 0.000 0.00
1670 623-04006 *DN20 QUICK-COUPLER VALVE 8.000 8.000
EACH 0.000 0.00
89.73000 8.000 717.84
1675 623-05012 *DN40 GATE VALVE 0.000 0.000
EACH 0.000 0.00
104.46000 0.000 0.00
1680 623-05016 *DN50 GATE VALVE 0.000 0.000
EACH 0.000 0.00
123.52000 0.000 0.00
1685 623-05020 *DN65 GATE VALVE 2.000 2.000
EACH 0.000 0.00

148.00000 2.000 296.00
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1690 623-05024 *DN80 GATE VALVE 1.000 1.000
EACH 0.000 0.00
181.43000 1.000 181.43
1695 623-08130 *30 STATION AUTOMATIC CONTROLLER 1.000 1.000
EACH 0.000 0.00
3,294.53000 1.000 3,294.53
1700 623-09905 *IRRIGATION ASSEMBLY 2.000 2.000
EACH 0.000 0.00
214.18000 2.000 428.36
1705 625-00000 *CONSTRUCTION SURVEYING 0.200 0.200
LS 0.000 0.00
97,000.00000 0.200 19,400.00
1710 626-00000 *MOBILIZATION 0.200 0.200
LS 0.000 0.00
640,776.00000 0.200 128,155.20
1715 626-01000 PUBLIC INFORMATION SERVICES 0.200 0.200
LS 0.000 0.00
4,000.00000 0.200 800.00
1720 627-00001 *PAVEMENT MARKING PAINT 72.000 72.000
L 0.000 0.00
12.00000 72.000 864.00
1725 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70011 F/IA PARTNERING 808.440 808.440
FA 0.000 0.00
1.00000 808.440 808.44
1735 700-70012 F/IA ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1740 700-70013 F/A CONCRETE INCENTIVE PAYMENT 5,008.800 5,008.800
FA 0.000 0.00
1.00000 5,008.800 5,008.80
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
1745 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1750 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1755 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70035 F/A CONCRETE SMOOTHNESS INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1765 700-70035 F/A INSTALL PAY PHONES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1770 700-70074 F/A OBTAIN POWER FROM PVREA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1775 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 217-00000 HERBICIDE TREATMENT TTC ALFALFA 9,487.500 9,487.500
M2 0.000 0.00
0.18000 9,487.500 1,707.75
2090 304-01005 AGGREGATE BASE COURSE (CLASS 1) TTC ON-SITE MAT'L 3,069.000 3,069.000
M3 0.000 0.00
18.20000 3,069.000 55,855.80
2105 603-01150 375 MM REINFORCED CONCRETE PIPE TTC WATER QUAILTY 0.000 0.000
INLET
M 0.000 0.00
100.00000 0.000 0.00
2110 603-05015 375 MM REINFORCED CONCRETE END SECTION TTC WATR 0.000 0.000
QUALITY INLET
EACH 0.000 0.00
387.50000 0.000 0.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
2125 613-40010 LIGHT STANDARD FOUNDATION PED/DECOR.BASES 22.000 22.000
EACH 0.000 0.00
600.00000 22.000 13,200.00
2145 613-01100 25 MM ELECTRICAL CONDUIT (PLASTIC) MCR1 LINE#10 779.000 779.000
M 0.000 0.00
15.00000 779.000 11,685.00
2180 619-50240 DN80 PLASTIC PIPE TTC DN80 30.000 30.000
M 0.000 0.00
19.00000 30.000 570.00
2190 202-00203 REMOVAL OF CURB AND GUTTER 41.000 41.000
M 0.000 0.00
9.00000 41.000 369.00
2200 623-02006 DN20 DRAIN VALVE REQ. DRAINS 6.000 6.000
EACH 0.000 0.00
77.98000 6.000 467.88
2220 900-00014 ADDED ITEM (LUMP SUM)/ PAINT LIGHT POLES MCR1,LINE 17 1.000 1.000
LS 0.000 0.00
9,030.00000 1.000 9,030.00
2235 623-00156 IRRIGATION BUBBLER MCR LINE 21 25.000 25.000
EACH 0.000 0.00
16.62000 25.000 415.50
2260 900-00014 ADDED ITEM (LUMP SUM)/ WHEEL STOPS,MCR 1, LINE 23 1.000 1.000
LS 0.000 0.00
552.28000 1.000 552.28
2270 900-00014 ADDED ITEM (LUMP SUM)/ PICNIC TABLES MCR 1, LINE 25 1.000 1.000
LS 0.000 0.00
2,469.24000 1.000 2,469.24
2280 213-00005 MULCHING (DECORATIVE) 10.000 10.000
M3 0.000 0.00
86.35000 10.000 863.50
2300 700-70035 F/A MCR 1 LINE 29, BOLLARD CHAIN 686.530 686.530
FA 0.000 0.00
1.00000 686.530 686.53
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PCN: 91034-BID ESTIMATE RUN 05/03/2002
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 TRANSPORTATION TRANSFER CENTER
2310 700-70035 F/A MCR 1 LINE 28, MODIFY TTC ISLANDS 6,623.310 6,623.310
FA 0.000 0.00
1.00000 6,623.310 6,623.31
2320 700-70110 F/A INSTALL MCR LINE 33, GROUND LIGHTS AT TTC 1,046.450 1,046.450
FA 0.000 0.00
1.00000 1,046.450 1,046.45
2335 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 56.420 56.420
T 0.000 0.00
116.00000 56.420 6,544.72
2345 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE36-LITTLETON LIGHT 1.000 1.000
PURCHASE
LS 0.000 0.00
1,740.00000 1.000 1,740.00
2350 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE 37-PURCHASE FENCE 1.000 1.000
LS 0.000 0.00
259.80000 1.000 259.80
2370 603-01150 375 MM REINFORCED CONCRETE PIPE WATER QUALITY | NLET, 5.000 5.000
LINE 13
M 0.000 0.00
100.00000 5.000 500.00
2375 603-05015 375 MM REINFORCED CONCRETE END SECTION WATER QALITY 1.000 1.000
INLET, LINE 13
EACH 0.000 0.00
387.50000 1.000 387.50
CAT 0250 CURRENT AMT$ 1,445,409.73 0.00 $ 1,445,409.73
CAT NO0300 STRUCTURE NO. B-17-DS
1780 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
75,000.00000 1.000 75,000.00
1785 206-00000 *STRUCTURE EXCAVATION 830.000 768.000
M3 0.000 0.00
6.50000 768.000 4,992.00
1790 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 728.000 728.000
M3 0.000 0.00
90.00000 728.000 65,520.00
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PCN: 91034-BID ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE NO. B-17-DS

1795 206-00200 STRUCTURE BACKEFILL (CLASS 2) 941.000 878.000
M3 0.000 0.00
8.00000 878.000 7,024.00
1800 403-34354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 96)(PG 387.470 387.470
64-22
) T 0.000 0.00
32.90000 387.470 12,747.76
1805 502-11253 STEEL PILING (HP 310X79) 258.000 258.000
M 0.000 0.00
70.00000 258.000 18,060.00
1810 503-00054 *DRILLED CAISSON (1350 MM) 168.000 168.000
M 0.000 0.00
560.00000 168.000 94,080.00
1815 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
3,100.00000 4.000 12,400.00
1820 515-00120 *WATERPROOFING (MEMBRANE) 3,167.800 3,167.800
M2 0.000 0.00
7.41000 3,167.800 23,473.40
1825 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 59.000 59.000
M 0.000 0.00
256.74000 59.000 15,147.66
1830 601-01040 CONCRETE CLASS B (BRIDGE) 86.000 86.000
M3 0.000 0.00
350.00000 86.000 30,100.00
1835 601-03040 CONCRETE CLASS D (BRIDGE) 1,304.000 1,304.000
M3 0.000 0.00
325.00000 1,304.000 423,800.00
1840 601-05040 CONCRETE CLASS S (BRIDGE) 207.000 207.000
M3 0.000 0.00
550.00000 207.000 113,850.00
1845 601-40300 *STRUCTURAL CONCRETE COATING 1,855.600 1,855.600
M2 0.000 0.00

3.45000 1,855.600 6,401.82
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PCN: 91034-BID ESTIMATE RUN 05/03/2002

PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034 15:02:23
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE NO. B-17-DS

1850 602-00000 REINFORCING STEEL 23,978.000 23,978.000
KG 0.000 0.00
1.00000 23,978.000 23,978.00
1855 602-00020 REINFORCING STEEL (EPOXY COATED) 231,101.000 231,101.000
KG 0.000 0.00
1.15000 231,101.000 265,766.15
1860 605-83580 203 MM PIPE UNDERDRAIN 66.000 66.000
M 0.000 0.00
26.00000 66.000 1,716.00
1865 606-10405 BRIDGE RAIL TYPE 4 (SPECIAL) 227.000 227.000
M 0.000 0.00
300.00000 227.000 68,100.00
1870 607-53005 *FENCE CHAIN LINK (SPECIAL) 192.000 192.000
M 0.000 0.00
169.00000 192.000 32,448.00
1875 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,078.000 1,078.000
M 0.000 0.00
15.00000 1,078.000 16,170.00
1880 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
1880 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1880 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1885 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 9,589.000 9,589.000
MNM 0.000 0.00
15.80000 9,589.000 151,506.20
1890 618-00172 PRESTRESSED CONCRETE | (BT1830) 551.000 551.000
M 0.000 0.00

625.00000 551.000 344,375.00
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PCN: 91034-BID ESTIMATE RUN
PROJECT: IR-IM(CX) 025-3(111) ESTIMATE NO: 0034
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE NO. B-17-DS

1890 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UN 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1895 618-00175 PRESTRESSED CONCRETE | (BT1880) (SPECIAL) 811.000 811.000
M 0.000 0.00
620.00000 811.000 502,820.00
2065 502-11253 STEEL PILING (HP 310X79) CUT-OFFS 28.000 28.000
M 0.000 0.00
56.00000 28.000 1,568.00
2150 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION, LOW AIR ON -559.000 -559.000
BRIDGE DECK
DOL 0.000 0.00
1.00000 -559.000 -559.00
CAT 0300 CURRENT AMT$ 2,313,391.99 $ 0.00 $ 2,312,484.99

CAT NOO0301 BOXELDER CBC'S

1900 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
1905 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 515.000 515.000
M3 0.000 0.00
9.30000 515.000 4,789.50
1910 206-00000 *STRUCTURE EXCAVATION 2,581.000 2,581.000
M3 0.000 0.00
6.50000 2,581.000 16,776.50
1915 206-00100 STRUCTURE BACKFILL (CLASS 1) 266.000 266.000
M3 0.000 0.00
28.00000 266.000 7,448.00
1920 206-00200 STRUCTURE BACKFILL (CLASS 2) 657.000 657.000
M3 0.000 0.00
8.00000 657.000 5,256.00
1925 304-01000 *AGGREGATE BASE COURSE (CLASS 1) 572.580 572.580
T 0.000 0.00

11.50000 572.580 6,584.67
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 BOX ELDER CBC'S
1930 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
12.00000 0.000 0.00
1935 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 420.900 420.900
M2 0.000 0.00
1.00000 420.900 420.90
1940 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 13.500 13.500
M3 0.000 0.00
450.00000 13.500 6,075.00
1945 601-03030 CONCRETE CLASS D (BOX CULVERT) 553.200 553.200
M3 0.000 0.00
375.00000 553.200 207,450.00
1950 602-00000 REINFORCING STEEL 70,419.000 70,419.000
KG 0.000 0.00
1.00000 70,419.000 70,419.00
1955 603-70808 2400X2400 MM CONCRETE BOX CULVERT (PRECAST) 99.000 99.000
M 0.000 0.00
1,225.00000 99.000 121,275.00
1960 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 150.700 150.700
M2 0.000 0.00
9.00000 150.700 1,356.30
1965 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 5.000
EACH 0.000 0.00
267.00000 5.000 1,335.00
1970 607-53196 *FENCE CHAIN LINK (2400 MM) 54.000 54.000
M 0.000 0.00
75.60000 54.000 4,082.40
1975 607-60216 *4.8 METER GATE SINGLE (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
1,175.00000 1.000 1,175.00
2055 203-00100 MUCK EXCAVATION 25.000 25.000
M3 0.000 0.00
6.00000 25.000 150.00
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UNIT PRICE
CAT NO0301 BOX ELDER CBC'S
2060 206-01010 BED COURSE MATERIAL SPECIAL, MCR 1, LINE 3 576.080 576.080
T 0.000 0.00
16.54000 576.080 9,528.36
2070 900-00006 ADDED ITEM (DOLLAR)/ CONC. CL D (BOX CULVERT) PRICE -717.190 -717.190
REDUCTION
DOL 0.000 0.00
1.00000 -717.190 -717.19
2075 700-70130 F/A REPAIR MCR#1 LINE 5, R&D 2,044.810 2,044.810
FA 0.000 0.00
1.00000 2,044.810 2,044.81
CAT 0301 CURRENT AMT$ 467,049.25 $ 0.00 $ 467,049.25
CAT NO0390 ARCHITECTURAL DETAILS
1980 206-00000 *STRUCTURE EXCAVATION 221.000 221.000
M3 0.000 0.00
6.50000 221.000 1,436.50
1985 206-00200 STRUCTURE BACKEFILL (CLASS 2) 388.000 388.000
M3 0.000 0.00
8.00000 388.000 3,104.00
1990 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000
M3 0.000 0.00
450.00000 0.000 0.00
1995 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 0.000 0.000
M3 0.000 0.00
550.00000 0.000 0.00
2000 601-01050 CONCRETE CLASS B (WALL) 184.500 184.500
M3 0.000 0.00
800.00000 184.500 147,600.00
2005 601-40300 *STRUCTURAL CONCRETE COATING 274.100 274.100
M2 0.000 0.00
3.45000 274.100 945.65
2010 602-00000 REINFORCING STEEL 15,520.000 15,520.000
KG 0.000 0.00

1.00000 15,520.000 15,520.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0390 ARCHITECTURAL DETAILS
2015 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 124.100 124.100
M2 0.000 0.00
9.00000 124.100 1,116.90
CAT 0390 CURRENT AMT$ 169,723.05 0.00 $ 169,723.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2020 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
2025 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
2030 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
2040 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL INSPECTION -9,655.000 -9,655.000
DOL 0.000 0.00
1.00000 -9,655.000 -9,655.00
2120 900-00006 ADDED ITEM (DOLLAR)/ PHONE SERVICE (TRAILER) 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2175 900-00006 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES(VMS) -19,710.000 -19,710.000
DOL 0.000 0.00
1.00000 -19,710.000 -19,710.00
2360 700-70220 F/A PHONE SERVICE 2,844.850 2,844.850
FA 0.000 0.00
1.00000 2,844.850 2,844.85
CAT 0400 CURRENT AMT$ 9,579.85 $ 0.00 $ 9,579.85

PROJECT TOTAL CURRENT AMT $12,867,968.17 $ 725.86 $12,868,905.85



